

| | | | | | | | | | | | | | | | | | |
|---|----------------------|----------------|--------------|-------|------------|---------|---------|-----------|---------|------------------|-----------|------------------|----------------|----------------|-------------------|--|--|
| Project: Continuation of extranet support call-off contract JN0004370 | | | | | | | | | | | | | | | | | |
| HSE customer: Peter Harper | | | | | | | | | | | | | | | | | |
| HSL Project leader: | | | | | | | | | | | | | | | | | |
| Start date: | Completion date: | | | | | | | | | | | | | | | | |
| Total budget: | Total spend to date: | | | | | | | | | | | | | | | | |
| Current spend this FY: | Spend this quarter: | | | | | | | | | | | | | | | | |
| <p>Technical Progress:</p> <p>Progress from April to June 2012:</p> <p><u>Extranet checking:</u> The GIS team still continue to work through the spreadsheets that are sent from the HSE admin team. We have received and completed 13 LA's during this period as shown below.</p> <table border="1"> <tr> <td>Peterborough</td> <td>Poole</td> <td>Portsmouth</td> </tr> <tr> <td>Purbeck</td> <td>Reading</td> <td>Runnymede</td> </tr> <tr> <td>Salford</td> <td>Scottish Borders</td> <td>Sheffield</td> </tr> <tr> <td>Shetland Islands</td> <td>South Ayrshire</td> <td>South Lakeland</td> </tr> <tr> <td>South Lanarkshire</td> <td></td> <td></td> </tr> </table> <p>We have also received 3 more LA spreadsheets that we are now currently working through. To date 386 LA's have been completed (this number includes some duplicates as some of the early spreadsheets completed did not have the changes implemented).</p> <p><u>Pipelines:</u> The GIS team are still creating a pipeline data directory. This includes auditing the pipeline data that is currently held, acquiring missing data from the pipeline operators and then cleansing and standardising the data to create the data directory. Attribute data is also being associated with the pipelines to make the information associated with pipelines more accessible and useable. Detailed quality checking of the data directory is being undertaken and this is ongoing. To date approximately 89% of data that is held has been added to the data directory.</p> <p>The project team have started on the data verification and creation of LUP zones for all national grid pipelines. This will allow the three zone maps to be uploaded onto a web mapper so that those people that understand the complexities of the data will be able to query and search the data with greater ease. With the Data Directory closing in on completion the project team have now started to look at the ability to perform pipeline validation checks.</p> <p>HSL are meeting with the HSE customer and UKOPA in the coming weeks to clarify the next steps on the project.</p> | | | Peterborough | Poole | Portsmouth | Purbeck | Reading | Runnymede | Salford | Scottish Borders | Sheffield | Shetland Islands | South Ayrshire | South Lakeland | South Lanarkshire | | |
| Peterborough | Poole | Portsmouth | | | | | | | | | | | | | | | |
| Purbeck | Reading | Runnymede | | | | | | | | | | | | | | | |
| Salford | Scottish Borders | Sheffield | | | | | | | | | | | | | | | |
| Shetland Islands | South Ayrshire | South Lakeland | | | | | | | | | | | | | | | |
| South Lanarkshire | | | | | | | | | | | | | | | | | |