

One Call Report – Sept 2001.

NJUG Exchange of Records Trial.

A small project team has been established to develop a User Requirements Spec and Business Case for the next stage of the project. It has been stated that their intention is that it should interface with any developments on the PIG Initiative.

PIG One Call Initiative.

A further general meeting took place on 4th July.

A Business Plan was presented with a budget for a 6 months pilot scheme and circulated for comment.

A Management Group is being appointed under Sir John Cullen as chairman. Members include Stewart Anderson, Transco Director for H S & E, Peter Davis of BPA and Neville Briscoe of HSE.

A meeting has been held with officials from the DTER. The concept was said to fit with their aim for developments of NRSWA. A request was made for funding support.

An offer has been received from ESRI/ Advantica, providing an alternative proposal to that received from Geodesys/ Moleseye.

Cheshire Pipelines One Call.

The system continues to operate satisfactorily. It is anticipated that it will continue to be supported until the PIG initiative supercedes it.

KET
11.9.01